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Attendees

CAC: Doug Hindman, Tim Hubbard (for Tony Hatton), Mark Klaas (for Michael Dossett),
Harry Moberly and Craig Williams

CDCAB: David Benge, Robert Blythe, Jeff Brubaker, Lt. Col. Scott Gould, Jeanne
Hibberd, Doug Hindman, Ron Hink, Mike Hogg, Terry House, Tim Hubbard (for Tony
Hatton), Mark Klaas (for Michael Dossett), Brian Makinen, Darcy Maupin, Kelley McBride
(for Howard Logue), David McFaddin, Harry Moberly, David Rowlette, George Shuplinkov
(for Col. Norbert Fochs), Mica Sims (for U.S. Sen. Rand Paul’s office), Reagan Taylor,
Craig Williams and Ethan Witt (for U.S. Sen. Mitch McConnell’s office)

Media Attendees:

The Richmond Register. Bill Robinson
Lexington Herald-Leader. Greg Kocher

Meeting Synopsis
The meeting provided information on the following:
= Program Executive Officer Farewell Remarks

= Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP) Update

Meeting Summary Structure

This meeting summary is not intended to be a verbatim record of conversations; instead,
it will provide an overview of the discussions and action items of government
representatives and various members of the CAC and CDCAB. Key action items identified



in the meeting and a synopsis of the major questions and comments discussed during
the various updates are noted below. Copies of slides and handouts presented during the
meeting can be obtained from the Blue Grass Chemical Stockpile Outreach Office (ORO)
at (859) 626-8944 or bgoutreach@iem.com.

Action Items

None.

Outline of Key Issues and Discussions

Welcome and Introductions — Sarah Parke, Manager, ORO

Parke welcomed the attendees, reviewed the meeting agenda and noted there were no
action items generated from the Dec. 14, 2016, CAC/CDCAB meeting.

Opening Remarks — Doug Hindman, Chair, CAC, and Reagan Taylor and Craig
Williams, Co-Chairs, CDCAB

The chairs welcomed everyone and Williams provided status updates on some of the
CAC/CDCAB members not present.

Key Updates

Farewell Remarks — Conrad Whyne, Program Executive Officer, Assembled
Chemical Weapons Alternatives (ACWA)

Whyne thanked CAC/CDCAB members for their time and noted that after 39 years of
service with the U.S. Army, this will be his last Kentucky CAC meeting prior to his
retirement in April. Whyne said he began working to destroy the U.S. chemical weapons
stockpile in 1984. He noted the need for continued transparency by ACWA and Bechtel
Parsons Blue Grass (BPBG), along with all the other stakeholders that have an interest in
this program. Whyne called on Jeff Brubaker, site project manager (SPM), BGCAPP; Ron
Hink, project manager (PM), BPBG; and their teams to continue to be open about their
issues with this first-of-a-kind, $1.5 billion facility as they prepare for operations. Whyne
also called on the CAC/CDCAB members to continue to ask the hard questions, challenge
the information provided and continue to give inputs, so that the team can make good,
objective decisions. Whyne discussed the Department of Defense’s (DOD) support of the
ACWA program by saying additional funds have been requested for the upcoming Fiscal
Year (FY) 2017 supplemental request. He added that DOD has already put additional
funds into the FY 2018 budget request. He noted the job listing for his replacement is
scheduled to close on March 15. He said he hoped a selection will be made before his
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retirement on April 26. Whyne said that Joe Novad will be the acting program executive
officer if one is not named by his retirement date. He concluded by thanking the Blue
Grass Army Depot (BGAD), Blue Grass Chemical Activity (BCGA), Chemical Stockpile
Emergency Preparedness Program (CSEPP), Army and contractors who support the
ACWA mission for their hard work and support.

Williams said he is very pleased to hear the news on the supplemental defense bill and
asked if the amount is known and if so, if it will offset the 2017 shortfall. Whyne said he
could not discuss the numbers because they have not been released by the Office of
Management and Budget, but noted the amount asked for was fully included in the
request. He added that it will not fix the schedule slip, but the intention is to use it wisely
to buy back as much schedule as possible.

Williams said ACWA and the CAC/CDCAB have worked together so well lately. He
thanked Whyne for his leadership. Hindman, Williams, Taylor and Kelley McBride, public
information officer, CSEPP, presented Whyne with tokens of appreciation including a
plague, medal and challenge coin. Taylor said he has the least amount of experience
working with Whyne, but noted Whyne’s commitment to keep the community safe and
his willingness to work with the community. Hindman thanked Whyne for his leadership,
transparency and willingness to work with the CAC/CDCAB and community.

BGCAPP Project Update — Jeff Brubaker, SPM, BGCAPP, and Ron Hink, PM,
BPBG

Slides of this presentation may be obtained by contacting the ORO at (859)
626-8944 or bgoutreach@iem.com.

Brubaker and Hink provided a project update. Brubaker discussed schedule updates and
funding since the December 2016 meeting. He said in December 2016 and January 2017
project leadership focused on developing a systemization re-plan and the priority is
systemization for the main plant. He then said main-plant systemization is scheduled to
be complete in late 2019 or early 2020. At that point, GB destruction would commence,
followed by VX destruction. Brubaker noted destruction of the mustard munitions using
the Explosive Destruction Technology (EDT) will follow disposal of all the nerve agent. He
then discussed a re-plan schedule released to the project in February, which
encompasses each facility and each of the 14 major processes that have to be
demonstrated. He said the project will go through three levels of optimization, followed
by a complete integrated operations demonstration run. All of those activities will involve
numerous stakeholders who will come to Richmond to observe and assist with
demonstrations prior to declaration of readiness to begin agent destruction.

Williams asked if an adequate amount of money has been put in the supplemental and

2018 budgets and if BGCAPP would go back to moving forward with EDT to get it ready
for operations to either begin before GB or concurrently with VX. Brubaker said the plan
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at this point is to get EDT to 100 percent construction complete and then look at what
those options might be.

Hink covered EDT status by noting work completed and work remaining. He then covered
main plant progress by noting systemization stands at about 67 percent complete and
said current systemization work includes testing the Energetics Batch Hydrolyzers; smoke
testing of the heating, ventilation and air conditioning system in the Munitions
Demilitarization Building; and fire-protection testing.

Brubaker provided an update on the supercritical water oxidation (SCWQO) weld status by
saying more than 4,000 piping welds have been successfully replaced in the SCWO
Processing Building with 22 welds remaining to be completed. He noted specialty valves
arrived on site and said they are heavier and of a slightly different configuration than the
valves they are replacing. Therefore, Brubaker noted additional support structures will
need to be built into the skids.

Brubaker then covered rocket-motor disposal by providing background information, and
noted the only explosives to be processed in the BGCAPP facility will be the three-pound
Comp B bursters, with an exception for overpacks, or leaking rockets. Brubaker said as
the rocket motors will be tracked by the Chemical Weapons Convention treaty obligations
until fully destroyed, BPBG has been looking for alternatives for their disposal. He said
five proposals were received: two from government facilities and three from commercial
facilities. Brubaker noted a team conducted additional background information research
to include environmental and safety performance of those facilities and said after
completion of a technical evaluation, a decision will come later this year. He also said
BPBG proposed a concept for monitoring the inside of the shipping and firing tube prior
to the separation of the rocket motors at the Rocket Cutting Machine for worker safety.

Brubaker then said BPBG has requested between 250 and 500 milliliters of munitions-
grade GB in order to produce hydrolysate to meet Laboratory analytical optimization
development needs. He noted sampling will include a process similar to previously
approved mustard sampling operations. He said a permit application must be submitted
and approved by the Kentucky Department for Environmental Protection. Brubaker said
the goal is to submit the permit application by the summer of 2017 and to begin GB
sampling in the summer of 2018.

George Shuplinkov, chief of staff, BGAD asked which organization will produce GB
hydrolysate after sampling the munitions. Brubaker responded by saying the agent will
be collected by the Edgewood Chemical Biological Center prior to being sent to the surety
Laboratory at Battelle in Ohio.

Hink covered project safety and said workers must now demonstrate efficiency with
power tools to prevent workforce injuries. Brubaker and Hink also delivered information
on project economic impact, workforce diversity and community involvement. Brubaker
provided a Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) update and discussed
the need for a back-up plan for hydrolysate disposal. He said PCAPP, like BGCAPP, only
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has a limited amount of space for hydrolysate storage. He said he would not want to be
presented with a situation in which the project would have to stop operations because
tank capacity had been reached.

The group asked questions about scheduling and the supplemental defense budget. Mark
Klaas, member, CAC asked if it was possible to co-process nerve agent in the main plant
and mustard agent in the Static Detonation Chamber. Brubaker responded to Klaas by
noting co-processing could be a possibility and lessons learned could be incorporated
from the Tooele Chemical Agent Disposal Facility. Jeanne Hibberd, member, CDCAB
asked about recent storm damage. Shuplinkov replied to Hibberd noting some of the
damage the suffered by BGAD.

Williams asked if the Control Room is operating around the clock, if SCWO will be on
track to start with main plant operations and the amount of munitions-grade agent
required to produce hydrolysate for analysis. Brubaker replied that the Control Room is
operating around the clock and he noted SCWO systemization will be completed at the
time of operational readiness. Brubaker added there will be a four- to five-month time
period to generate hydrolysate. Lastly, Brubaker responded to Williams the amount of
munitions-grade agent is between 250 to 500 milliliters.

Closing Remarks — Doug Hindman, Chair, CAC, and Reagan Taylor and Craig
Williams, Co-Chairs, CDCAB

Williams thanked Lt. Col. Scott Gould, commander, BGCA, for having him and Hindman
for a tour of the new Transition Assistance Center and to receive an update on the
Chemical Limited Area. He mentioned a program to help transition workforce once
operations are complete. Williams noted he provided a project briefing for the Richmond
and Berea city governments and said many of the members are interested in touring
BGCAPP.

Taylor turned the group’s focus to CSEPP by saying he is excited about fiber cable being
installed from the Madison County Emergency Operations Center to downtown so that
everyone can be connected.

Next CAC and CDCAB Meeting

The next meeting is scheduled for Wednesday, June 14, 2017, at 1:30 p.m. at the EKU
Carl D. Perkins Building, Rooms A and B.

In closing, Parke discussed the new ACWA website launch in February. Parke also

reminded members of an April 4 Meet and Greet with members of the Organsation for
the Prohibition of Chemical Weapons Executive Council.
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